

Initial Project Planning Template

Date	26 June 2026
Team ID	xxxxxx
Project Name	AI based crop recommendation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a developer, I can collect the crop dataset.	2	High	Sandhali	22-06-2026	28-06-2026
Sprint-1	Data Preparation	USN-2	As a developer, I can preprocess the dataset for training.	1	High	Daniya Saman	22-06-2026	28-06-2026
Sprint-2	Model Development	USN-3	As a user, I can get crop recommendations using ML.	2	Medium	Abhishek	29-06-2026	04-06-2026
Sprint-2	Web Application	USN-4	As a user, I can enter soil details and predict crops.	2	Medium	Fasi faraz	22-06-2026	28-06-2026
Sprint-3	Testing & Deployment	USN-5	As a user, I can access the deployed OptiCrop application.	1	High	Sandhali	22-06-2026	28-06-2026

