

Communication

Date	6 July 2026
Team ID	XXXXXX
Project Name	OptiCrop – AI-Based Crop Recommendation System.
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and deployment of the **OptiCrop – AI-Based Crop Recommendation System**. Throughout the project, team members communicated regularly to discuss dataset preparation, Machine Learning model development, Flask backend integration, frontend design, testing, documentation, GitHub updates, and Render deployment.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	Sandhali, Daniya	Discuss daily tasks and development progress.
2	Progress Update	Weekly	Telegram	Abhishek, Faraz	Review completed work and plan upcoming activities.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Daniya	Resolve coding, Flask, Machine Learning, and deployment issues.
4	Stakeholder Review	Bi-Weekly	Telegram	Sandhali	Review project milestones and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet / In Person	Abhishek	Practice the final project demonstration.
6	Documentation Review	As Needed	Google Docs / WhatsApp	Sandhali	Verify successful deployment and application functionality

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating the Machine Learning model with the Flask application.	Debugged the backend code, integrated model.pkl and scaler.pkl , and successfully generated crop recommendations.
2	Deployment issues while hosting the application on Render.	Corrected the build and start commands, updated project files, and redeployed the application successfully.
3	Coordinating project tasks and deadlines among team members.	Conducted regular meetings and shared updates through WhatsApp and Google Meet to ensure timely completion.